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Pollution Prevention and Compliance Assistance Metrics Softwar e

Submitted to the New Hampshire Department of Environmental Protection for the NH DES
contract with the Northeast Waste Management Officials' Association (NEWMOA)

Report prepared by the Northeast Waste Management OfficialS' Association

NEWMOA has completed the following tasks under this contract from April 1, 2000 -
September 30, 2000

To begin to integrate compliance assistance measures into NEWMOA'’ s pollution
prevention metrics, NEWMOA organized a conference call of Small Business Assistance
Programs (SBAP) staff and others to discuss this project and to determine the level of
interest in participating in the effort.

The conference call took place on July 28 and involved a number of SBAP and Pollution
Prevention Program staff and there was a strong interest among all of the participantsin
working together to develop a useful software system for all of the programsto use.

NEWMOA organized afull Workgroup meeting on August 15 to begin to develop the
software. During the meeting, the Workgroup developed a proposed timeline for
developing the software, which was included in a follow-up mailing.

Asaresult of the meeting, NEWMOA developed and distributed a survey of the
Workgroup to present a set of possible fields and overall structure for the software and to
ask for comments on the structure and proposed fields.

NEWMOA compiled the results of the survey in September and will finalize the results
of the survey in October.

NEWMOA began to plan afollow-up Workgroup meeting for November to begin to
review the results of the survey and a proposed structure for software and the individual
datafields.

NEWMOA staff attended a training session during the summer on ACCESS to help
familiarize the staff with ACCESS.

NEWMOA anticipates beginning to develop a beta version of the software system during
November and December after the Workgroup has had a chance to finalize a proposed software



structure and data fields.

NEWMOA staff will be meeting staff in Vermont and Massachusetts that are working on
ACCESS software for their programs to become more familiar with how they have developed
their systems.
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